LEADERSHIP Project Update
AUGUST 2016

PROJECT STATUS
The current status of the project and the activities occurring within this month.

- Complete Detailed Design of Future Operating Model Business Processes SEPTEMBER 2016
- Create & Mobilize Campus Change Network Team SEPTEMBER 2016
- Complete UCPath Data Conversion Design SEPTEMBER 2016
- Begin Modifications of UCR Systems for UCPath Data SEPTEMBER 2016

SPOTLIGHT
Major project achievement or highlight of the overall project.

In an effort to keep the campus informed as the FOM | UCPath implementation moves forward, the project team has re-launched its website, found at fomucpath.ucr.edu

The website is intended to become a primary source of project information for the UC Riverside community. It contains key details about the FOM | UCPath initiative, its benefits and impacts on the campus.

The website will inform the community of not only the status of the project, but who is involved, project timelines, videos, summaries, reports and more. A second phase of the website incorporating additional dynamic elements is planned for Fall 2016.

CAMPUS ENGAGEMENT
Highlights the ways faculty, staff members and students are impacted by activities of the project.

FACULTY & STAFF: PAYROLL PERSONNEL SYSTEM (PPS) DATA "SCRUBBING"
The conversion of PPS data into UCPath is foundational to the FOM | UCPath project. Review of initial converted data has identified elements in PPS that must be modified to load successfully into UCPath. The project team will need assistance from campus units in scrubbing this data and maintaining it through UCPath deployment.

Key Facts:
- Initial data scrubbing will occur from Sept-Oct 2016.
- UCR Payroll will execute the majority of the changes, but will require assistance for some PPS and other data.
- Information on the data cleansing requirements and data to be modified is being provided at PPS Users Group meetings on Aug. 23 and Sept. 22 and will be placed on the FOM | UCPath website.

FACULTY & STAFF: CAMPUS CHANGE NETWORK LAUNCH
The FOM | UCPath Change Network will be initiated during the month of September with ongoing outreach to campus organizational units for Change Agent nominees. Change Agents will provide significant input to project change management planning and outreach to campus stakeholders. Once the Agents have been selected, the project team will hold a kickoff meeting for the Change Network.

ON THE HORIZON
Approaching milestones and targeted dates.

- BAS/CHASS GUARDIAN GO-LIVE SEPTEMBER 2016
- PPS DATA SCRUBBING SEPTEMBER 2016
- PROCESS DESIGN AND OPERATING MODEL PLANS COMPLETE SEPTEMBER 2016
- GUARDIAN I-9 PHASE II GO-LIVE NOVEMBER 2016
- UCPATH AND UCR INTERFACE TESTING NOVEMBER 2016

UCR FIRST CAMPUS TO APPROVE UCPATH DATA CONVERSION DOCUMENTATION

FIRST PHASE OF CENTRAL UCPATH PILOT TESTING COMPLETED

DEVELOPMENT OF FIRST DATA INTERFACES BETWEEN UCR & UCPATH

KICKOFF OF DESIGN FOR OTHER CAMPUS PROCESSES IMPACTED BY FOM | UCPath