



Date: August 17, 2017

Subject: Message from our sponsors

The countdown-to-go-live clock is ticking more loudly every day. It's exciting and daunting at the same time. There's much that needs to be done. Currently the project team is assessing what is possible pre-go live, and what could wait until we reach the hypercare phase after January 1, 2018. Everyone is laser-focused on making sure every employee will be paid properly with the first paycheck of the new year. We know it won't be perfect, so the project team has identified mitigations for every problem they can imagine.

The Shared Services Centers have been preparing to work in new ways with their clients, and discovering numerous details that require thought and planning. They have joined the ABBSC leadership team for weekly meetings to ensure everyone is aligned as go live nears.

The project team is also working on our collaboration model with UCPC and the support model for UCR. There are many moving parts, but we are confident that we will be able to successfully launch the new system, and be able to make adjustments as necessary after go live.

For more information on the FOM|UCPath project, please visit the website [fomucpath.ucr.edu](http://fomucpath.ucr.edu) or email [fomucpath@ucr.edu](mailto:fomucpath@ucr.edu).