



Date: June 22, 2017

Subject: Message from our sponsors

As we get closer to go live, we are moving from the marathon mode to the sprint phase. Project activities are ramping up, and we are beginning the big push to get us to go live. The Shared Services teams are onboarding their new clients and developing good working relationships. These relationships will serve us all well when we go live at the end of the year.

UCPath is finalizing the web Portal which will be the tool we all will use to view our paychecks, review vacation accruals and manage our benefits. The portal will also be the place where Shared Services resources will access the new payroll system and input transactions.

Testing of all the new systems—end to end, including making sure that paychecks will be accurate and all of the functionality we are expecting will actually work, is going well. There are plenty of things that remain to be done or corrected, but we are beginning to see the new reality emerge.

For more information on the FOM | UCPath project, please visit the website fomucpath.ucr.edu or email fomucpath@ucr.edu.